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(1) Revision to Section L — Instructions, Conditions, and Notices to Bidders.
(2) Revision to [bid] SCHEDULE.

(3) Revision to contract drawing by notation in the SPECIAL CLAUSES under Section 00800,
Attachment A, after the “Index of Drawings.”

(4) Revision to Section 01110 SUMMARY OF WORK for addition of paragraph 1.1.3 Existing
Conditions.

(5) Revision to Section 01145 SITE-SPECIFIC SUPPLEMENTARY REQUIREMENTS for
addition of paragraph 1.4.4 Notice to Proceed.

(6) Revision to Section 01410 ENVIRONMENTAL PROTECTION to paragraph 1.2.6 LNAPL
Releases to Soil.

(7) Revision to Section 01500, TEMPORARY CONSTRUCTION FACILITIES for deletion of
paragraph 1.8 “Government Field Office.”

B. The following is provided for clarification purposes:

GENERAL.: It is the intent of the Corps to have stockpiled dredge material removed from the site prior to
start of field work.

Section 02230 Clearing and Grubbing: Several pieces of large, inert, scrap metal as well as several junk
vehicles were observed during the site orientation. No additional information concerning quantities of
scrap metal or junk vehicles is available.

The handling and disposal of hazardous materials is not a primary objective of this contract, however, the
possibility exists that hazardous materials may be encountered during clearing and grubbing or debris
removal activities. If encountered, disposal of hazardous materials would be addressed as a separate
issue.

Section 02317 LNAPL Trench: Any surficial oversize debris and/or large scrap metal debris in the
vicinity of the trench excavation was observed during the site orientation. No additional information is
provided. For estimating purposes, subsurface debris requiring over excavation of 1/3 the volume of the
neat line trench excavation should be used.

C. The government has complete confidence in their ability to answer technical questions submitted five
days prior to request for proposal due date.

D. The attached revised sections are to be replaced in their entirety. Specifications changes are generally
identified, for convenience, either by strikeout for deletions, and double underlining of text for additions
or a single dark line in the right hand margin. All portions of the revised or new pages shall apply
whether or not changes have been indicated.

E. The proposal submittal time and date is extended to March 28, 2003 at 2:00 p.m. LOCAL TIME.



DACW67-03-R-0008
0004
Page 3 of 3

F. NOTICE TO OFFERORS: Offerors must acknowledge receipt of this amendment by number and
date on offer or by telegram. Please mark outside of envelope in which your offer is enclosed to show
amendment received.

Encl:

Section L (revised)
Schedule (revised)
00800A (revised)
01110 (revised)
01145 (revised)
01410 (revised)
01500 (revised)



This page wasintentionally left blank for duplex printing.



Section L — Instructions, Conditions, and Notices to Bidders

L.L MAGNITUDE OF THIS PROJECT IS REPRESENTED BY THE FOLLOWING
ESTIMATED PRICE RANGE: between $5 million and $25 million.

L.2. PROPOSALS: Proposals for the work described herein will be received until 2:00 p.m.,
local time, 26-28 March 2003, at the following address:

U. S. Army Corps of Engineers
Seattle District Contracting Division
ATTN: CENWS-CT-CB-CU

4735 East Marginal Way South

PO Box 3755

Seattle, WA 98124-3755

The required format is specified in this section, paragraph L.6. "PROPOSAL FORMAT."

NOTE: HAND-CARRIED PROPOSALS SHALL BE DELIVERED TO Contracting Division,
Second Floor, Column C-5.

L.3. TYPE OF CONTRACT: The contracts awarded under this solicitation will be an
Indefinite Delivery/Indefinite Quantity Firm Fixed Price type contracts.

L4. GENERAL DESCRIPTION OF WORK:

It is anticipated that a wide variety of remedial and interim remedial activities will be included in the

execution of this contract. A number of these types of activities are listed herein, however, this list is
not intended to be exhaustive or all-inclusive but are only to be considered as examples of the types of

activities, which might be required. New or emerging technologies, as they become available or
applicable, may also be utilized during the term of this contract. Tasks required to prepare a site for
investigation/survey or to remove immediate threats to human health or safety and imminent
ecological threats might also be identified,

Screening, identification, packaging and disposal of potentially hazardous waste.
Removal, transport and disposal of hazardous and non-hazardous debris.
Installation of security fencing, signage, barricades, warning flagging, etc.
Temporary road installation, road repair, site access preparation, etc.

Brushing, cleaning and grubbing.

Removal/disposal/replacement of above ground and below ground storage tanks.
Removal/disposal/replacement of buried and exposed piping,
Removal/remediation/disposal of contaminated soils.

Building demolition and debris removal disposal.

Site restoration, seeding, replanting and revegetation.

Water treatment systems to include installation, operation and maintenance.
In-situ soil treatment and stabilization processes.

Air quality monitoring.

Asbestos, lead based paint and Radon abatement and mitigation

Installation of water wells, monitoring wells, sampling wells, etc.

Soil, water and air sampling and analysis.

UXO avoidance capabilities and UXO Construction Support..
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Environmental facility/equipment upgrades.

Waste minimization, and pollution prevention projects.
Habitat restoration projects.

Preparation of Management and Health & Safety Plans.
Incidental design associated with the above activities.
Landfill capping

g <g oo

L5. PROPOSAL CONTENT: The Government intends to make the award selection without
discussions. In order to maximize small business participation in this procurement, teaming
arrangements or other small business consortiums are encouraged. However, the Government
assumes no responsibility for the success of the "team" in obtaining a contract through the evaluation
process or for the success or failure of the "team" under the contract by virtue of the preceding
statement. The proposal must be complete and contain the offerers' most favorable terms. The
proposal shall address and contain the information listed below. The information will be used by the
Source Selection Board to evaluate and rate each proposal. Offerers are advised that conciseness and
relevance of the proposal is important and unrelated information that is not pertinent will reduce
evaluation scores. Proposals which provide only superficial coverage of the information required
below may not receive additional consideration and may be excluded from the competitive range, if
established. Additionally, should the proposal include any standard company terms and conditions
that conflict with the terms and conditions of the solicitation, the proposal may be determined to be
"unacceptable" and thus ineligible for award.

L.6. PROPOSAL FORMAT: In response to this RFP, the Small Business offerers shall submit
two technical proposals. An original and four (4) copies each of the technical proposals in 3-ring
binders labeled technical proposal one and technical proposal two (no heat or spiral bound proposals).
An original and one (1) copy of the price proposal shall be submitted under a separate cover, also in
3-ring-binders (no heat or spiral bound proposals). The Standard Form 33 (Offer) and continuation
sheets, acknowledgement of amendments (Standard Form 30), if applicable, and Section K,
Representations and Certifications should be included in the Price Proposal. The original technical
and price proposal copies shall be stamped "original" on the cover of each binder. The total
combined (technical proposal one, technical proposal two and price) page limit is 150 pages.
Proposal shall be single -sided only, with a minimum binding edge margin of 0.75 inches, and with a
font no less than 11 point. A smaller type may be used on charts graphs, figures, diagrams, and
schematics to accommodate a "make it fit" software capability, however, all text must be legible and
easily read. Ifit is not easily readable, then it will not be evaluated. The page size of the Offerer's
proposal shall not exceed 8 1/2" x 11". When included, foldout pages shall fold entirely within the
document and shall only be used for graphic presentation. Foldout pages will be counted as two (2)
pages. Each page of the proposal shall be numbered sequentially.

The following are excluded from the 150-page proposal limit:

*  Section K, "Representations and Certifications",

» SF33 and continuation sheets,

*  SF 30 Amendment(s),

 table of contents and lists of: tables, figures, and acronyms.
e Copies of professional registration documentation

»  Cover letter

Ofterers will NOT be allowed to incorporate pages by reference (no additional appendixes, addenda,
etc.). Experience or clients noted as "Confidential" will not be considered for evaluation. Full
disclosure will be required to receive credit.



Up to two (2) contracts may be awarded. All proposals shall contain the requirements stated within
this solicitation document. Proposal clarity, organization (as requested in this solicitation), and cross-
referencing is mandatory.

L.7. PERFORMANCE OF WORK BY CONTRACTOR: Offerer's attention is directed to FAR
Clause 52.236-1, Performance of Work by Contractor. The successful offeror will be required to
furnish the Contracting Officer a description of the work that will be performed by their organization
(e.g., earthwork, paving, etc.), the percentage of the total work this represents, and the estimated cost
thereof. Such description of work to be performed by the Contractor's own organization shall be
indicated in the space provided on the Proposal Form, or shall be furnished to the Contracting Officer
within 10 days after award of the contract.

L.8. COMPLIANCE WITH OCCUPATIONAL SAFETY AND HEALTH ACT (OSHA): The
Contractor shall comply with OSHA standards as well as the Corps of Engineers General Safety
Requirements Manual (EM 385-1-1). The OSHA standards are subject to change and such changes
may affect the Contractor in his performance under the contract. It is the Contractor's responsibility to
know such changes and effective dates of changes. (KCD APR 84)

L.9. CONSTRUCTION EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE:
Whenever a modification or equitable adjustment of contract price is required, the Contractor's cost
proposal for equipment ownership and operating expenses shall be as set forth in SPECIAL
CLAUSES paragraph titled "Equipment Ownership and Operating Expense Schedule." A copy of EP
1110-1-8 "Construction Equipment Ownership and Operating Expense Schedule" dated June 1993 can
be ordered from the Government Printing Office (GPO) for by calling Telephone No. 202-783-3238.

L.10. TIME FOR ACCEPTANCE BY THE GOVERNMENT OF PROPOSALS: All offerers
submitting proposals in response to this request agree that the Government shall have not less than
120 calendar days to accept any proposal, after the date indicated for receipt of proposals. In the event
the Government cannot award a contract within this 120 calendar day period, any or all offerers may,
at their option, extend the date for acceptance of their proposal or may resubmit their price proposals.

L. 11. DISPOSAL OF PROPOSALS: After award of the contract, proposal sets may be destroyed or
may be kept for record. Proposal sets that are kept for record will be for Government use.

Disclosure of proposal material, in whole or in part, outside the Government will be restricted only if
the provisions of FAR Provision 52.215-1, Instructions to Offerers — Competitive Proposals, are in
effect.

NOTE THE AFFIRMATIVE ACTION REQUIREMENT OF THE EQUAL OPPORTUNITY
CLAUSE WHICH MAY APPLY TO THE CONTRACT RESULTING FROM THIS
SOLICITATION FAR 52.222-26 AND FAR 52.222-27.



CLAUSES INCORPORATED BY FULL TEXT
52.215-1 -- INSTRUCTIONS TO OFFERORS -- COMPETITIVE ACQUISITION (MAY 2001)
(a) Definitions. As used in this provision --

"Discussions" are negotiations that occur after establishment of the competitive range that may, at
the Contracting Officer's discretion, result in the offeror being allowed to revise its proposal."”

"In writing," "writing," or "written" means any worded or numbered expression which can be
read, reproduced, and later communicated, and includes electronically transmitted and stored
information.

"Proposal modification" is a change made to a proposal before the solicitation's closing date and
time, or made in response to an amendment, or made to correct a mistake at any time before
award.

"Proposal revision" is a change to a proposal made after the solicitation closing date, at the
request of or as allowed by a Contracting Officer as the result of negotiations.

"Time," if stated as a number of days, is calculated using calendar days, unless otherwise
specified, and will include Saturdays, Sundays, and legal holidays. However, if the last day falls
on a Saturday, Sunday, or legal holiday, then the period shall include the next working day.

(b) Amendments to solicitations. If this solicitation is amended, all terms and conditions that are
not amended remain unchanged. Offerors shall acknowledge receipt of any amendment to this
solicitation by the date and time specified in the amendment(s).
(¢) Submission, modification, revision, and withdrawal of proposals.
(1) Unless other methods (e.g., electronic commerce or facsimile) are permitted in the
solicitation, proposals and modifications to proposals shall be submitted in paper media
in sealed envelopes or packages
(1) addressed to the office specified in the solicitation, and
(1) showing the time and date specified for receipt, the solicitation number, and
the name and address of the offeror. Offerors using commercial carriers should
ensure that the proposal is marked on the outermost wrapper with the information
in paragraphs (c)(1)(i) and (c)(1)(ii) of this provision.
(2) The first page of the proposal must show --

(i) The solicitation number;

(i1) The name, address, and telephone and facsimile numbers of the offeror (and
electronic address if available);



(iii) A statement specifying the extent of agreement with all terms, conditions,
and provisions included in the solicitation and agreement to furnish any or all
items upon which prices are offered at the price set opposite each item;

(iv) Names, titles, and telephone and facsimile numbers (and electronic addresses
if available) of persons authorized to negotiate on the offeror's behalf with the
Government in connection with this solicitation; and

(v) Name, title, and signature of person authorized to sign the proposal. Proposals
signed by an agent shall be accompanied by evidence of that agent's authority,
unless that evidence has been previously furnished to the issuing office.

(3) Submission, modification, revision, and withdrawal of proposals.

(1) Offerors are responsible for submitting proposals, and any modification, or
revisions, so as to reach the Government office designated in the solicitation by
the time specified in the solicitation. If no time is specified in the solicitation, the
time for receipt is 4:30 p.m., local time, for the designated Government office on
the date that proposal or revision is due.

(1)

(A) Any proposal, modification, or revision received at the Government
office designated in the solicitation after the exact time specified for
receipt of offers is "late" and will not be considered unless it is received
before award is made, the Contracting Officer determines that accepting
the late offer would not unduly delay the acquisition; and --

(1) If it was transmitted through an electronic commerce method
authorized by the solicitation, it was received at the initial point
of entry to the Government infrastructure not later than 5:00 p.m.
one working day prior to the date specified for receipt of
proposals; or

(2) There is acceptable evidence to establish that it was received
at the Government installation designated for receipt of offers
and was under the Government's control prior to the time set for
receipt of offers; or

(3) It is the only proposal received.

(B) However, a late modification of an otherwise successful proposal
that makes its terms more favorable to the Government, will be
considered at any time it is received and may be accepted.

(iii) Acceptable evidence to establish the time of receipt at the Government
installation includes the time/date stamp of that installation on the proposal
wrapper, other documentary evidence of receipt maintained by the installation, or
oral testimony or statements of Government personnel.



(iv) If an emergency or unanticipated event interrupts normal Government
processes so that proposals cannot be received at the office designated for receipt
of proposals by the exact time specified in the solicitation, and urgent
Government requirements preclude amendment of the solicitation, the time
specified for receipt of proposals will be deemed to be extended to the same time
of day specified in the solicitation on the first work day on which normal
Government processes resume.

(v) Proposals may be withdrawn by written notice received at any time before
award. Oral proposals in response to oral solicitations may be withdrawn orally.
If the solicitation authorizes facsimile proposals, proposals may be withdrawn via
facsimile received at any time before award, subject to the conditions specified in
the provision at 52.215-5, Facsimile Proposals. Proposals may be withdrawn in
person by an offeror or an authorized representative, if the identity of the person
requesting withdrawal is established and the person signs a receipt for the
proposal before award.

(4) Unless otherwise specified in the solicitation, the offeror may propose to provide any
item or combination of items.

(5) Offerors shall submit proposals in response to this solicitation in English, unless
otherwise permitted by the solicitation, and in U.S. dollars, unless the provision at FAR
52.225-17, Evaluation of Foreign Currency Offers, is included in the solicitation.

(6) Offerors may submit modifications to their proposals at any time before the
solicitation closing date and time, and may submit modifications in response to an
amendment, or to correct a mistake at any time before award.

(7) Offerors may submit revised proposals only if requested or allowed by the
Contracting Officer.

(8) Proposals may be withdrawn at any time before award. Withdrawals are effective
upon receipt of notice by the Contracting Officer.

(d) Offer expiration date. Proposals in response to this solicitation will be valid for the number of
days specified on the solicitation cover sheet (unless a different period is proposed by the
offeror).

(e) Restriction on disclosure and use of data. Offerors that include in their proposals data that
they do not want disclosed to the public for any purpose, or used by the Government except for
evaluation purposes, shall --

(1) Mark the title page with the following legend:

This proposal includes data that shall not be disclosed outside the Government
and shall not be duplicated, used, or disclosed -- in whole or in part -- for any
purpose other than to evaluate this proposal. If, however, a contract is awarded to
this offeror as a result of -- or in connection with -- the submission of this data,
the Government shall have the right to duplicate, use, or disclose the data to the
extent provided in the resulting contract. This restriction does not limit the



Government's right to use information contained in this data if it is obtained from
another source without restriction. The data subject to this restriction are
contained in sheets [insert numbers or other identification of sheets]; and

(2) Mark each sheet of data it wishes to restrict with the following legend:

Use or disclosure of data contained on this sheet is subject to the restriction on
the title page of this proposal.

(f) Contract award.

(1) The Government intends to award a contract or contracts resulting from this
solicitation to the responsible offeror(s) whose proposal(s) represents the best value after
evaluation in accordance with the factors and subfactors in the solicitation.

(2) The Government may reject any or all proposals if such action is in the Government's
interest.

(3) The Government may waive informalities and minor irregularities in proposals
received.

(4) The Government intends to evaluate proposals and award a contract without
discussions with offerors (except clarifications as described in FAR 15.306(a)).
Therefore, the offeror's initial proposal should contain the offeror's best terms from a cost
or price and technical standpoint. The Government reserves the right to conduct
discussions if the Contracting Officer later determines them to be necessary. If the
Contracting Officer determines that the number of proposals that would otherwise be in
the competitive range exceeds the number at which an efficient competition can be
conducted, the Contracting Officer may limit the number of proposals in the competitive
range to the greatest number that will permit an efficient competition among the most
highly rated proposals.

(5) The Government reserves the right to make an award on any item for a quantity less
than the quantity offered, at the unit cost or prices offered, unless the offeror specifies
otherwise in the proposal.

(6) The Government reserves the right to make multiple awards if, after considering the
additional administrative costs, it is in the Government's best interest to do so.

(7) Exchanges with offerors after receipt of a proposal do not constitute a rejection or
counteroffer by the Government.

(8) The Government may determine that a proposal is unacceptable if the prices proposed
are materially unbalanced between line items or subline items. Unbalanced pricing exists
when, despite an acceptable total evaluated price, the price of one or more contract line
items is significantly overstated or understated as indicated by the application of cost or
price analysis techniques. A proposal may be rejected if the Contracting Officer
determines that the lack of balance poses an unacceptable risk to the Government.



(9) If a cost realism analysis is performed, cost realism may be considered by the source
selection authority in evaluating performance or schedule risk.

(10) A written award or acceptance of proposal mailed or otherwise furnished to the
successful offeror within the time specified in the proposal shall result in a binding

contract without further action by either party.

(11) The Government may disclose the following information in postaward debriefings to
other offerors:

(1) The overall evaluated cost or price and technical rating of the successful
offeror;

(1) The overall ranking of all offerors, when any ranking was developed by the
agency during source selection;

(iii)) A summary of the rationale for award; and

(iv) For acquisitions of commercial items, the make and model of the item to be
delivered by the successful offeror.

(End of Provision)

52.216-1 -- TYPE OF CONTRACT(APR 1984)

The Government contemplates award of a firm fixed price contract resulting from this
solicitation.

(End of Clause)

52.216-27 -- SINGLE OR MULTIPLE AWARDS (OCT 1995)

The Government may elect to award a single delivery order contract or task order contract or to
award multiple delivery order contracts or task order contracts for the same or similar supplies or
services to two or more sources under this solicitation.

(End of Provision)

52.222-23 -- NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE
EQUAL EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION(FEB 1999)

(a) The offeror's attention is called to the Equal Opportunity clause and the Affirmative Action
Compliance Requirements for Construction clause of this solicitation.

(b) The goals for minority and female participation, expressed in percentage terms for the
Contractor's aggregate workforce in each trade on all construction work in the covered area, are
as follows:



Goalsfor Minority Participation for Each [Goalsfor Female Participation for Each
Trade Trade

‘ To be added in individual task orders | 6.9%

These goals are applicabk to all the Contractor's construction work performed in the
covered area. If the Contractor performs construction work in a geographical area located
outside of the covered area, the Contractor shall apply the goals established for the
geographical area where the work is actually performed. Goals are published periodically
in the Federal Register in notice form, and these notices may be obtained from any
Office of Federal Contract Compliance Programs office.

(c) The Contractor's compliance with Executive Order 11246, as amended, and the regulations in
41 CFR 60-4 shall be based on

(1) its implementation of the Equal Opportunity clause,

(2) specific affirmative action obligations required by the clause entitled "Affirmative
Action Compliance Requirements for Construction," and

(3) its efforts to meet the goals.

The hours of minority and female employment and training must be substantially uniform
throughout the length of the contract, and in each trade. The Contractor shall make a
good faith effort to employ minorities and women evenly on each of its projects. The
transfer of minority or female employees or trainees from Contractor to Contractor, or
from project to project, for the sole purpose of meeting the Contractor's goals shall be a
violation of the contract, Executive Order 11246, as amended, and the regulations in 41
CFR 60-4. Compliance with the goals will be measured against the total work hours
performed.

(d) The Contractor shall provide written notification to the Deputy Assistant Secretary for Federal
Contract Compliance, U.S. Department of Labor, within 10 working days following award of any
construction subcontract in excess of $10,000 at any tier for construction work under the contract
resulting from this solicitation. The notification shall list the --

(1) Name, address, and telephone number of the subcontractor;

(2) Employer's identification number of the subcontractor;

(3) Estimated dollar amount of the subcontract;

(4) Estimated starting and completion dates of the subcontract; and
(5) Geographical area in which the subcontract is to be performed.

(e) As used in this Notice, and in any contract resulting from this solicitation, the "covered area"
is to be added in individual task orders.

(End of Provision)

52.225-10 - NOTICE OF BUY AMERICAN ACT REQUIREMENT-CONSTRUCTION
MATERIALS (MAY 2002)



(a) Definitions. "Construction material," "domestic construction material," and "foreign
construction material," as used in this provision, are defined in the clause of this solicitation
entitled "Buy American Act--Construction Materials" (Federal Acquisition Regulation (FAR)
clause 52.225-9).

(b) Requests for determinations of inapplicability. An offeror requesting a determination
regarding the inapplicability of the Buy American Act should submit the request to the
Contracting Officer in time to allow a determination before submission of offers. The offeror
shall include the information and applicable supporting data required by paragraphs (c) and (d) of
the clause at FAR 52.225-9 in the request. If an offeror has not requested a determination
regarding the inapplicability of the Buy American Act before submitting its offer, or has not
received a response to a previous request, the offeror shall include the information and supporting
data in the offer.

(c) BEvaluation of offers.

(1) The Government will evaluate an offer requesting exception to the requirements of
the Buy American Act, based on claimed unreasonable cost of domestic construction
material, by adding to the offered price the appropriate percentage of the cost of such
foreign construction material, as specified in paragraph (b)(3)(i) of the clause at FAR
52.225-9.

(2) If evaluation results in a tie between an offeror that requested the substitution of
foreign construction material based on unreasonable cost and an offeror that did not
request an exception, the Contracting Officer will award to the offeror that did not
request an exception based on unreasonable cost.

(d) Alternate offers.

(1) When an offer includes foreign construction material not listed by the Government in
this solicitation in paragraph (b)(2) of the clause at FAR 52.225-9, the offeror also may
submit an alternate offer based on use of equivalent domestic construction material.

(2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form
1442 for the alternate offer, and a separate price comparison table prepared in accordance
with paragraphs (c) and (d) of the clause at FAR 52.225-9 for the offer that is based on
the use of any foreign construction material for which the Government has not yet
determined an exception applies.

(3) If the Government determines that a particular exception requested in accordance with
paragraph (c) of the clause at FAR 52.225-9 does not apply, the Government will
evaluate only those offers based on use of the equivalent domestic construction material,
and the offeror shall be required to furnish such domestic construction material. An offer
based on use of the foreign construction material for which an exception was requested-

(1) Will be rejected as nonresponsive if this acquisition is conducted by sealed
bidding; or

(i1) May be accepted if revised during negotiations.



(End of provision)

52.225-12 -- NOTICE OF BUY AMERICAN ACT REQUIREMENT-CONSTRUCTION
MATERIALS UNDER TRADE AGREEMENTS(MAY 2002)

(a) Definitions. "Construction material," "designated country construction material," "domestic
construction material," "foreign construction material,” and "NAFTA country construction
material," as used in this provision, are defined in the clause of this solicitation entitled *"Buy

American Act-Construction Materials under Trade Agreements" (Federal Acquisition Regulation
(FAR) clause 52.225-11).

(b) Requests for determination of inapplicability. An offeror requesting a determination regarding
the inapplicability of the Buy American Act should submit the request to the Contracting Officer
in time to allow a determination before submission of offers. The offeror shall include the
information and applicable supporting data required by paragraphs (c) and (d) of FAR clause
52.225-11 in the request. If an offeror has not requested a determination regarding the
inapplicability of the Buy American Act before submitting its offer, or has not received a
response to a previous request, the offeror shall include the information and supporting data in the
offer.

(¢) Evaluation of offers

(1) The Government will evaluate an offer requesting exception to the requirements of
the Buy American Act, based on claimed unreasonable cost of domestic construction
materials, by adding to the offered price the appropriate percentage of the cost of such
foreign construction material, as specified in paragraph (b)(4)(i) of FAR clause 52.225-
11.

(2) If evaluation results in a tie between an offeror that requested the substitution of
foreign construction material based on unreasonable cost and an offeror that did not
request an exception, the Contracting Officer will award to the offeror that did not
request an exception based on unreasonable cost.

(d) Alternate offers.

(1) When an offer includes foreign construction material, other than designated country
or NAFTA country construction material, that is not listed by the Government in this
solicitation in paragraph (b)(3) of FAR clause 52.225-11, the offeror also may submit an
alternate offer based on use of equivalent domestic, designated country, or NAFTA
country construction material.

(2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form
1442 for the alternate offer, and a separate price comparison table prepared in accordance
with paragraphs (c) and (d) of FAR clause 52.225-11 for the offer that is based on the use
of any foreign construction material for which the Government has not yet determined an
exception applies.

(3) If the Government determines that a particular exception requested in accordance with
paragraph (c) of FAR clause 52.225-11 does not apply, the Government will evaluate
only those offers based on use of the equivalent domestic, designated country, or NAFTA



country construction material, and the offeror shall be required to furnish such domestic,
designated country, or NAFTA country construction material. An offer based on use of
the foreign construction material for which an exception was requested--

(1) Will be rejected as nonresponsive if this acquisition is conducted by sealed
bidding; or

(i1) May be accepted if revised during negotiations.
(End of provision)
52.233-2 -- SERVICE OF PROTEST (AUG 1996)

(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed
directly with an agency, and copies of any protests that are filed with the General Accounting
Office (GAO), shall be served on the Contracting Officer (addressed as follows) by obtaining
written and dated acknowledgment of receipt from

Contracting Officer

U.S. Army Corps of Engineers
Seattle District

4735 East Marginal Way South
Seattle, WA 98124-3755

(b) The copy of any protest shall be received in the office designated above within one day of
filing a protest with the GAO.

(End of Provision)



SCHEDULE

Ilt\lechT.] Description of Item Quantity Unit  Unit Price Amount
BASE ITEMS
0001  Mobilization and Demobilization 1 JOB SUM $
0002 Remedial Action Management Plan 1 JOB SUM $
0003  All Work for Phase I Tongue Point Landfill
Remedial Action, except for Item Nos. 0001, 0002,
and 0004 through 0015 1 JOB SUM $
0004 Construct Access Roads 1 JOB SUM $
0005 Abandon Monitoring Wells 1 JOB SUM $
0006 Install Permanent Utilities 1 JOB SUM $
0007 Subgrade Preparation 1 JOB SUM $
0008 Install LNAPL Collection Trench 2,100 SF § $
0009  Install LNAPL Sumps, Pumps, Controls, and
Storage Tanks 1 JOB SUM $
0010  Procure, Load, Haul, and Place Preload Fill No. 1 12,000 CY $ $
0011  Place Preload Fills Nos. 2 through 5 1 JOB SUM $
0012 Record Drawings 1/ 1 JOB SUM $20,000
0013 Operation and Maintenance During Construction 1 JOB SUM $
TOTAL BASE ITEMS $§
OPTION ITEMS
0014 Remove, Transport, and Dispose of Tank Contents 800 GAL $ $
0015  Operation and Maintenance Following Construction 12 MO $§ $
TOTAL OPTIONAL ITEMS $
GRAND TOTAL $
Notes:

CY - cubic yard

MO - month

SF - square feet

1/. The dollar amount established in Item No. 0012 shall not be revised by bidders.
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REVISIONS TO DRAWINGS (BY NOTATION)

Sheet 10, Plate C-7
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SECTION 01110

SUMMARY OF WORK

PART 1 GENERAL
1.1 SUMMARY

This section provides a summary of the various contract work elements and their relationship to
each other. This summary does not provide the technical detail of the referenced sections for the
particular work activities, but describes the work as a whole, providing overall perspective to the
separate tasks and their interrelationships. Background on site conditions and previous
investigations is also included. This section shall be used in conjunction with all the other sections
and the Drawings to establish the total work requirements.

1.1.1  Work Covered by the Contract Documents

Contractor is advised that the contract work will consist of remedial action at the Tongue Point
landfill site (Site) located in Clatsop County approximately 3 miles (4.8 kilometers) east of Astoria,
Oregon. The remedial action will be conducted under the purview of Department of Defense’s
Defense Environmental Restoration Program for Formerly Used Defense Sites (DERP-FUDS). All
applicable Federal, State, and local regulations shall be adhered to by the Contractor.

1.1.2  Work Required in the Contract

a. Preparing and implementing a Remedial Action Management Plan (RAMP), which consists of a
series of individual work plans.

b. Site preparatory work, including: clearing and grubbing, removing portions of an existing rock
revetment, fence removal and relocation, temporary erosion and sediment control measures,
and developing staging areas.

c. Developing access/haul roads.

d. Providing traffic control.

e. Abandoning and protecting monitoring wells.

f.  Installing utilities, including water, electricity, and telephone.
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g. Installing three new bench marks and references on-site, setting up a local survey grid, initial site
survey prior to site preparation, survey after subgrade preparation, settlement plates, and survey
after preloading.

h. Preparing the landfill surface for preloading described from bottom to top as follows: regrading
of the existing landfill surface, followed by incorporating chipped and waste material from
clearing and grubbing and other site activities into the landfill construction of the light non-
aqueous phase liquid (LNAPL) collection trench, followed by placement of a thin layer of clean,
imported soil over the landfill surface.

i Installing a temporary LNAPL collection and storage system, including trench, collection piping,
geomembrane, trench backfill, and LNAPL collection sumps with skimmer pumps, controls,
LNAPL storage tank, stabilized aggregate base course storage tank pad, concrete equipment
pad, and pre-engineered compressor building.

j. Placing a separation geotextile prior to placement of each preload sequence to delineate the
subgrade soil from the soil used for preload.

k. Preloading of the landfill site conducted in five sequential sections from 40 to 60 days per
section using imported fill, as approved by the Contracting Officer (CO).

. Operation and maintenance for the duration of construction and a period following construction,
including stormwater and sediment control, operation and maintenance of the temporary
LNAPL collection and storage system, maintenance of the boom for the control of LNAPL
release, and disposal of collected LNAPL. Monitoring of wells, LNAPL in monitoring wells,
and settlement plate elevations will be conducted by the CO or by others under a separate
contract.

1.1.3 Existing Conditions

1.1.3.1 Stockpiled Materials

It is the intent of the Corps to have stockpiled dredee material removed from the site prior to start
of field work.

1.1.3.2 Clearing and Grubbing

Several pieces of large, inert, scrap metal as well as several junk vehicles were observed during the
site orientation. No additional information concerning guantities of scrap metal or junk vehicles is
available.
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The handling and disposal of hazardous materials is not a primary objective of this contract,
however, the possibility exists that hazardous materials may be encountered during clearing and
grubbing or debris removal activities. If encountered, disposal of hazardous materials would be
addressed as a separate issue.

1.1.3.3 LNAPL Trench

Surficial oversize debris and/or large scrap metal debris were observed in the vicinity of the trench
excavation during the site orientation. No additional information is provided. For estimating
purposes, subsurface debris requiring over excavation of 1/3 the volume of the neat line trench
excavation should be used.

PART 2 PRODUCTS (NOT USED)

PART 3 PART 3EXECUTION (NOT USED)

END OF SECTION
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SECTION 01145

SITE-SPECIFIC
SUPPLEMENTARY REQUIREMENTS

PART 1 GENERAL
1.1 CONDUCT OF WORK
1.1.1 Coordination

Coordination with agencies, other on-site contractors, and ongoing operations along Cathlamet Bay,
shall be made through the Contracting Officer (CO) to assist the Contractor to perform the work
with a minimum of interference and inconvenience. The project site is located on property occupied
by active facilities. All such activities use the main entry gate for access.

1.1.2 Keys/Cardkeys

When keys are required for access to facilities on this contract, they shall be obtained through the
CO.

1.1.2.1 The Contractor shall be responsible for Government-owned keys issued for access to
facilities or areas pertinent to this contract.

1.1.2.2 Upon completion of the work in an area, or upon request of the CO, the key or keys
relevant to the completed areas shall be returned.

1.1.2.3 Should the Contractor lose a key:
a. The CO shall be notified, in writing, within 3 working days after the loss is discovered; and

b. Should the key not be found before final acceptance, the final contract payment shall be
reduced by $100 for each key not returned.

1.1.3 Work Hours

Work hours in the project area shall be 7:00 a.m. to 6:00 p.m. daily, Monday through Friday,
excluding holidays. Requests for alternate work schedules may be considered, but must be
approved by the CO. Alternate work schedules may not be approved if a Government quality
assurance inspector is not available to be on site during the proposed work hours.

1.2 GENERAL ACCESS REQUIREMENTS

The project site area is presently secured by fences and limited-access gates.
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1.2.1 Entry Gate

The Site is within a fenced area and access is controlled at the gate from North Tongue Point Road,
and landfill access is controlled at the gate at the interior access road.

1.2.2 Irregular or Non-Routine Access

Access on a regular basis and during other than established working hours will require prior
approval by the CO. Irregular or non-routine access of Contractor personnel to the controlled
areas during nonduty hours may be granted by the CO’s designated representative.

1.2.3 Maintenance of Access

The Contractor shall not obstruct or interfere with access by others to existing facilities adjacent to
the project site during the work under this Contract.

1.2.4 Vehicle Parking

The Contractor’s vehicles shall only park in approved areas in accordance with the parking plan,
submitted as part of the Site Plan in accordance with Section 01500 TEMPORARY
CONSTRUCTION FACILITIES and approved by the CO.

1.3 COORDINATION AND COOPERATION WITH OTHER CONTRACTORS
1.3.1 Other Work in the Vicinity of or Adjacent to Project Site

Work by others may be performed in the vicinity of or adjacent to the project site in concurrence
with the scheduled performance of Work under these Contract Documents. The Contractor shall
coordinate construction work with Washington North Tongue Point Group and other contractors to
minimize conflicts and to maintain a cooperative effort in completion of the Work. The primary
point of contact for Washington North Tongue Point Group is Jennifer Paulson, telephone (503)
325-6407, fax (503) 325-4093, at the following address:

Washington North Tongue Point Group

Route 5, Hangar 3

Astoria, OR 97103
1.4  CONSTRUCTION SCHEDULE REQUIREMENTS
1.4.1 Schedule

The work shall be planned, scheduled, and performed in phases to complete the work within the
requirements of these contract documents and the requirements of appropriate Federal, state, and
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local agencies. Scheduling shall conform to the requirements in Section 01320 PROJECT
SCHEDULE. The proposed sequence of Phase I work is:

Pre-construction work plans and submittals

Mobilization of personnel, equipment, materials, and supplies
Site preparation

Access/haul roads

Utilities

Temporary LNAPL collection and storage system

Preload the landfill surface in five sequential sections

Cleanup and demobilization

F@ o ac o

1.4.2 Milestones

In conjunction with the completion schedule under Section 00800, paragraph SC-1, the Contractor
shall incorporate the following milestone into the work sequence:

a. The Remedial Action Management Plan (RAMP), or sections of the RAMP, must be approved
prior to conducting on-site work for which the approval(s) apply.

b. The first preload stockpile shall be placed no later than 75 calendar days after Notice to
Proceed.

c. Each preload shall surcharge the landfill for a maximum of 60 calendar days, and 5 calendar
days are preload stockpile relocation.

d. The total preload period following placement of the first preload stockpile and including
movement of stockpiles from one stage to the next is 320 calendar days.

1.4.3 Constraints

The following special constraints have been identified as having an impact on the performance of the
Work. It is not intended to be a comprehensive list of constraints that will result from the execution
of the Work, but as an aid to the Contractor in development of schedules and in executing the
Work. Additional constraints may exist or develop as a result of required Work execution or
Contractor’s proposed work methods or sequence. In any event, the Contractor is responsible for
compliance with the requirements of the various specification sections and the work procedures and
protection requirements contained therein and establishing all constraints associated with the Work
execution and incorporating them into Work schedules and proposed construction activities.

a. Work plan must be approved prior to major construction, unless specific permission is received
in writing from the CO.
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b. Erosion and sediment control measures must be in place prior to major construction.

c. Construction of permanent access road upgrades and initial temporary access haul roads must
be completed prior to major construction.

d. No work shall be conducted lower than the 10-foot MLLW elevation without prior approval
from the CO.

e. The area outside of the easement is owned by Washington North Tongue Point Group. Work
in any areas outside of the easement must be coordinated with and approved by the CO and
Washington North Tongue Point Group.

£ No work shall be conducted in any wetlands shown on the Drawings and restricted areas unless
coordinated with and approved by the CO.

1.4.4 Notice to Proceed (NTP)

The Government plans to issue separate NTPs. The first to initiate preparation of the RAMP. A
second NTP, to initiate field work, will be issued when the RAMP is substantially complete at the
discretion of the Contracting Officer or the designated representative. The 75 days for placement of
the first preload stockpile begins with the issuance of the second NTP.

1.5 PERSONNEL IDENTIFICATION

1.5.1 Employee Listing

The Contractor shall submit a complete listing of Contractor personnel, including job title and
identification credential number, who will be working on the project. This listing shall be updated as
needed to ensure that the Government has been notified of any changes of Contractor Personnel in
advance of new personnel engaging in work on the project. The Government will allow access to
the controlled areas of only the Contractor Personnel authorized in advance and included on the
employee listing.

1.5.2 Identification Credentials

Contractor personnel shall either be issued a photo identification card (ID) by the Contractor or
agree to provide their individual vehicle driver's license as an appropriate identification credential. In
either case, the identification number shall be included on the listing required above. If the
Contractor determines to issue ID cards to its employees, the following information shall be
included:
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Contractor Identification and Card Number Indicating Employees:

0 Full Name 0 Height

0 Current Address 0 Weight

0 Birth Date 0 Hair Color
0 Recent Photograph 0 Eye Color

1.5.3 Employee Termination

If a Contractor employee resigns or is terminated the Contracting Officer, or designated
representative shall be so notified at the earliest opportunity, but in no case later than the start of the
succeeding workday.

1.5.4 Access Control

Contractor personnel shall be instructed to present identification credential upon request by proper
authority as established by the Contracting Officer.

1.6 UTILITY OUTAGES

The Contractor shall coordinate utility outages with the CO at least 7 calendar days in advance.
Outages shall be kept to a minimum, and any one outage shall not last more than 4 hours. Describe
the reason, anticipated length of time, and areas affected by the outage in a written request. Provide
temporary provisions for continuous power supply to critical existing facility components if
requested by the CO.

Perform Work continuously during critical utility connections and changeovers, and as required to
prevent lengthy interruption of utility service. The Contractor must have the permission of the CO
prior to causing any interruption of utility service.

1.7 PROTECTION OF PROPERTY

In addition to requirements of the Contract Clauses, the Contractor shall protect all property,
Government or private, within or in the vicinity of the work site. The Contractor shall ensure that it
is not removed, damaged, destroyed, or prevented from its normal use unless so designated in the
Contract Documents. All property adjacent to the work shall be protected including, but not be
limited to, protection from construction generated dust, debris, water, excessive noise, and
vibration. Property includes land, utilities, landscaping, markers and monuments, wells, buildings,
structures, site and drainage improvements, whether shown on the Drawings or not.
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PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTION (NOT USED)

END OF SECTION
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SECTION 01410

ENVIRONMENTAL PROTECTION

PART 1 GENERAL
1.1 GENERAL REQUIREMENTS

The Contractor shall perform the work minimizing environmental pollution and damage as
the result of construction operations. Environmental pollution and damage is the presence of
chemical, physical, or biological elements or agents which adversely affect human health or
welfare; unfavorably alter ecological balances of importance to human life; affect other
species of importance to humankind; or degrade the utility of the environment for aesthetic,
cultural and/or historical purposes. The control of environmental pollution and damage
requires consideration of land, water, and air, and includes management of visual aesthetics,
emissions, dust, noise, solid waste, as well as other pollutants. The environmental resources
within the project boundaries and those affected outside the limits of permanent work shall
be protected during the entire duration of this contract. The Contractor shall ensure
compliance with this section by subcontractors.

1.1.1 Submittals

Government approval is required for submittals with a “GA” designation; submittals having
an “FIO” designation are for information only. The following shall be submitted in
accordance with Section 01330 SUBMITTAL PROCEDURES.

SD-01 Data
Environmental Protection Plan; GA

The Contractor shall submit an Environmental Protection Plan within 45 calendar days after
receipt of the notice to proceed (NTP), as part of the Remedial Action Management Plan
(RAMP), Section 01400. Approval of the Contractor’s plan will not relieve the Contractor of
responsibility for adequate and continuing control of pollutants and other environmental
protection measures. The Environmental Protection Plan shall include, but shall not be
limited to, the following:

a. A list of Federal, State, and local laws, regulations, and permits concerning
environmental protection, pollution control, and abatement that are applicable to the
Contractor’s proposed operations and the requirements imposed by those laws,
regulations, and permits. The Contractor will be provided a list of applicable or relevant
appropriate requirements (ARARSs) previously compiled for the remediation project.

b. Methods for protection of features to be preserved within authorized work areas like
trees, shrubs, vines, grasses, and ground cover, landscape features, air and water quality,
fish and wildlife, soil, historical, archaeological, and cultural resources, and wetlands.
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c. Procedures to be implemented to provide the required environmental protection, to
comply with the applicable laws and regulations, and to correct pollution due to accident,
natural causes, or failure to follow the procedures of the Environmental Protection Plan.

d. Location of the solid waste disposal area.

e. Drawings showing locations of any proposed temporary excavations or embankments for
haul roads, stream crossings, material storage areas, structures, sanitary facilities, and
stockpiles of excess or spoil materials.

f Environmental monitoring plans for the job site, including land, water, air, and noise
monitoring.

g. Traffic control plan including measures to reduce erosion and deterioration of temporary
roadbeds by construction traffic, especially during wet weather, and to limit and remove
the amount of mud transported onto paved public roads by vehicles or runoff.

h. Methods of protecting surface water and groundwater during construction activities.

1. Plan showing the proposed activity in each portion of the work area and identifying the
areas of limited use or nonuse. Plan shall include measures for marking and maintaining
the limits of use areas and restricted wetland areas.

j.  Drawing of borrow area location. Protection measures required at the work site shall
apply to the borrow areas including final restoration for subsequent beneficial use of the
land.

k. A recycling and waste prevention plan with a list of measures to reduce consumption of
energy and natural resources; for example: the possibility of shredding fallen trees and
using them as mulch shall be considered as an alternative to burning or burial.

. Training for the Contractor’s personnel during the construction period.

m. Spill prevention, control, and countermeasure plan, including the procedures,
instructions, and reports to be used in the event of an unforeseen spill of a substance
regulated by 40 CFR 68, 40 CFR 302, 40 CFR 355, 40 CFR 761.65(c) and/or regulated
under State or Local laws and regulations. The plan shall also address containment and
cleanup of sheens that may be released to the adjacent water body. This plan
supplements the requirements of EM 385-1-1 and shall include as a minimum:

1. The name of the individual who will report any spills or hazardous substance
releases and who will follow up with complete documentation. This
individual shall immediately notify the CO and the local Fire Department in
addition to the legally required Federal, State, and local reporting channels
(including the National Response Center 1-800-424-8802) if a reportable
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quantity is released to the environment. The plan shall contain a list of the
required reporting channels and telephone numbers.

2. The name and qualifications of the individual who will be responsible for
implementing and supervising the containment and cleanup.

3. Training requirements for Contractor's personnel and methods of
accomplishing the training.

4. A list of materials and equipment to be immediately available at the Site,
tailored to cleanup work of the potential hazard(s) identified.

5. The names and locations of suppliers of containment materials and locations
of additional fuel oil recovery, cleanup, restoration, and materialplacement
equipment available in case of an unforeseen spill emergency.

6. The methods and procedures to be used for expeditious contaminant cleanup.
Preconstruction Survey; GA

Prior to starting any on-site construction activities, the Contractor and the Contracting

Officer (CO) shall make a joint condition survey after which the Contractor shall prepare a
brief report indicating on a layout plan the condition of trees, shrubs, grassed areas, and
wetlands immediately adjacent to work sites and adjacent to the assigned work/staging areas
and access routes as applicable. This report will be signed by both the CO and the Contractor
upon mutual agreement as to its accuracy and completeness.

SD-13 Certificates
Filter Fabric Fence; GA

The Contractor shall provide Manufacturer’s product data indicating the materials meet the
requirements of the Drawings and specifications.

Rolled Erosion Control Product; GA

The Contractor shall provide Manufacturer’s product data indicating the materials meet the
requirements of the Drawings and specifications.

Straw Mulch

The Contractor shall provide Manufacturer’s certified QA test results or certificates for
samples from products a minimum of 14 calendar days prior to delivery to the site.

1.1.2 Permits

The Contractor shall obtain all needed permits, certifications, or licenses. Permits for on-site
work are not required for this project; however, the Contractor must comply with substantive
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portions of the permit. The Government will not obtain any permits for this project; see
Contract Clause PERMITS AND RESPONSIBILITIES. The Contractor shall be responsible
for implementing the terms and requirements of the appropriate permits as needed and for
payment of all fees.

1.1.3 Meetings

The Contractor shall meet with the CO to alter the Environmental Protection Plan as needed
for compliance with the requirements of Section 01451 ENVIRONMENTAL
PROTECTION.

1.1.4 Notification

The CO will notify the Contractor in writing of any observed noncompliance with the
previously mentioned Federal, State, or local laws or regulations, permits, and other elements
of the Contractor’s Environmental Protection Plan. Contractor shall, after receipt of such
notice, inform the CO of proposed corrective action and take such action when approved. If
the Contractor fails to comply promptly, the CO may issue an order stopping all or part of the
work until satisfactory corrective action has been taken. No time extensions shall be granted
or costs or damages allowed to the Contractor for any such suspensions.

1.1.5 Litigation

If work is suspended, delayed, or interrupted due to a court order of competent jurisdiction,
the CO will determine whether the order is due in any part to the acts or omissions of the
Contractor, or subcontractors at any tier, not required by the terms of the contract. If it is
determined that the order is not due to the Contractor’s failing, such suspension, delay, or

interruption shall be considered as ordered by the CO in the administration of the contract
under the contract clause SUSPENSION OF WORK.

1.1.6 Previously Used Equipment

The Contractor shall thoroughly clean all construction equipment previously used at other
sites before it is brought into the work areas, ensuring that soil residuals are removed and that
egg deposits from plant pests are not present; the Contractor shall consult with the U.S.
Department of Agriculture (USDA) jurisdictional office for additional cleaning requirements.

1.2 LAND RESOURCES

The Contractor shall confine all activities to areas defined by the Drawings and
Specifications. Prior to the beginning of any construction, the Contractor shall identify the
land resources to be preserved within the work area. Except in areas indicated on the
Drawings or specified to be cleared, the Contractor shall not remove, cut, deface, injure, or
destroy land resources including trees, shrubs, vines, grasses, topsoil, wetlands, and land
forms without permission. No ropes, cables, or guys shall be fastened to or attached to any
trees for anchorage unless specifically authorized. Where such emergency use is permitted,
the Contractor shall provide effective protection for land and vegetation resources at all times
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as defined in the following subparagraphs. Stone, earth or other material displaced into
uncleared areas shall be removed.

1.2.1 Work Area Limits

Prior to construction, the Contractor shall mark the areas that are not to be disturbed under
this contract, including wetlands. Isolated areas within the general work area which are to be
saved and protected shall also be marked or fenced. Monuments and markers and monitoring
wells and implants not scheduled for abandonment on the Drawings and Specifications shall
be protected before construction operations commence. Where construction operations are to
be conducted during darkness, the markers shall be visible. The Contractor’s personnel shall
be knowledgeable of the purpose for marking and/or protecting particular objects.

1.2.2 Landscape

Trees, shrubs, vines, grasses, land forms, wetlands, and other landscape features indicated
and defined on the drawings to be preserved shall be clearly identified by marking, fencing,
or wrapping with boards, or any other approved techniques.

1.2.3  Unprotected Erodible Soils

Earthwork brought to final grade shall be finished as indicated. Side slopes and back slopes
shall be protected as soon as practicable upon completion of rough grading. All earthwork
shall be planned and conducted to minimize the duration of exposure of unprotected soils.
Except in cases where the constructed feature obscures borrow areas, quarries, and waste
material areas, these areas shall not initially be totally cleared. Clearing of such areas shall
progress in reasonably sized increments as needed to use the developed areas as approved by
the CO.

1.2.4 Disturbed Areas

The Contractor shall effectively prevent erosion and control sedimentation through approved
methods including, but not limited to, the following:

a. Retardation of runoff and prevention of runoff channelization. Runoff from the
construction site or from storms shall be retarded by means of surface roughening, site
fencing, and the preservation of a vegetated buffer area around the site, and by any
measures required by area-wide plans under the Clean Water Act.

b. Erosion and sedimentation control devices. The Contractor shall install temporary and
permanent erosion and sedimentation control features as indicated on the Drawings.
Filter fabric fencing, crossing control matting, quarry spalls stabilization area, and
mulches shall be maintained until permanent drainage and erosion control facilities are
completed and operative.
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1.2.5 Contractor Facilities and Work Areas

The Contractor’s field offices, staging areas, stockpile storage, and temporary buildings shall
be placed in areas designated on the Drawings or as directed by the CO. Temporary
movement or relocation of the Contractor facilities shall be made only when approved by the
CO. Stockpile areas shall be managed to minimize erosion and to prevent sediment from
entering nearby waters. Spoil areas shall be managed and controlled to limit spoil intrusion
into areas designated on the Drawings and to prevent erosion of soil or sediment from
entering nearby waters. Spoil areas shall be developed in accordance with the grading plan
indicated on the Drawings. Temporary excavation and embankments for work areas shall be
controlled to protect adjacent areas from despoilment.

1.2.6 LNAPL Releases to Soil

During preloading, LNAPL may be released to the ground surface at any of the seeps
previously identified, or at other locations on the landfill surface. The Contractor shall
inspect the landfill weekly during preloading for the presence of such light non-aqueous
phase liquids (LNAPL) releases. If the Contractor detects such a release, the Contractor shall
collect the LNAPL and LNAPL-contaminated soil, and dispose of it per Paragraph 1.5
WASTE DISPOSAL. For estimating purposes a quantity not greater than 5-gallons per week
should be used.

1.3 WATER RESOURCES

The Contractor shall keep construction activities under surveillance, management, and
control to avoid pollution of surface and ground waters. Toxic or hazardous chemicals shall
not be applied to soil or vegetation when such application may cause contamination of the
fresh water reserve. Monitoring of water areas affected by construction shall be the
Contractor’s responsibility. All water areas affected by construction activities shall be
monitored by the Contractor. During preloading, LNAPL may be released to surface water at
any of the seeps previously identified. The Contractor shall inspect the LNAPL containment
boom weekly during preloading for the presence of LNAPL releases. If the Contractor
detects such a release, the Contractor shall collect the LNAPL and dispose of it per paragraph
1.5 WASTE DISPOSAL.

1.3.1 Washing and Curing Water (Not Used)
1.3.2 Diversion Operations
Construction operations for dewatering shall be controlled at all times to limit the impact of

water turbidity on the habitat for wildlife and on water quality in Mill Creek and Cathlamet
Bay.
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1.3.3 Stream Crossings (Not Used)

1.3.4 Fish and Wildlife

The Contractor shall minimize interference with, disturbance to, and damage of fish and
wildlife. Species that require specific attention along with measures for their protection shall
be listed by the Contractor prior to beginning of construction operations. The Oregon
Department of Fish and Wildlife (ODFW) has designated Mill Creek as “Essential
Indigenous Anadromous Salmonid Habitat” (OAR 141-102) and established a “Preferred
Work Period” of July 1 to September 15 for work potentially affecting such habitat.
Additionally, the ODFW established “Preferred Work Period” for the Columbia River
Estuary (from the mouth of Tongue Point) is from November 1 to February 28.

1.4 AIR RESOURCES

Equipment operation and activities or processes performed by the Contractor in
accomplishing the specified construction shall be in accordance with the State’s Air Quality
rules (OAR 340-020 General Air Pollution Control Regulations, OAR 340-200 General Air
Pollution Procedures and Definitions and OAR 202 Ambient Air Quality Standards and
Prevention of Significant Degradation Requirements), and all Federal emission and
performance laws and standards. Ambient Air Quality Standards set by the Environmental
Protection Agency (40 CFR 50 National Primary ad Secondary Air Quality Standards) shall
be maintained. Monitoring of air quality shall be the Contractor’s responsibility. All areas
affected by the construction activities shall be monitored by the Contractor.

1.4.1 Particulates

Dust particles; aerosols and gaseous by-products from construction activities; and processing
and preparation of materials shall be controlled at all times, including weekends, holidays,
and hours when work is not in progress. The Contractor shall maintain excavations,
stockpiles, haul roads, permanent and temporary access roads, spoil areas, borrow areas, and
other work areas within or outside the project boundaries free from particulates which would
cause Federal and State air pollution standards to be exceeded or which would cause a hazard
or a nuisance. Sprinkling, chemical treatment of an approved type or other methods will be
permitted to control particulates in the work area. Sprinkling, to be efficient, must be
repeated to keep the disturbed area damp at all times. The Contractor must have sufficient,
competent equipment available to accomplish these tasks. Particulate control shall be
performed as the work proceeds and whenever a particulate nuisance or hazard occurs.

1.4.2 Hydrocarbons and Carbon Monoxide

Hydrocarbons and carbon monoxide emissions from equipment shall be controlled to Federal
and State allowable limits at all times.
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1.4.3 Odors

Odors shall be controlled at all times for all construction activities, processing and
preparation of materials.

1.4.4 Sound Intrusions

The Contractor shall keep construction activities under surveillance and control to minimize
environmental damage by noise. The Contractor shall comply with the provisions of the
Oregon Noise Control Regulation (Oregon Administrative Rules, OAR 340-035) .

1.5  WASTE DISPOSAL

Disposal of wastes shall be as specified in Section 02120 TRANSPORTATION AND
DISPOSAL OF WASTE MATERIALS and as specified below.

1.5.1 Solid Wastes

Solid wastes, excluding waste material specified to be disposed of in the onsite landfill in
accordance with Section 02120 TRANSPORTATION AND DISPOSAL OF WASTE
MATERIALS, shall be placed in containers that are emptied on a regular schedule. Handling
and disposal shall be conducted to prevent contamination. Segregation measures shall be
employed so that no hazardous or toxic waste becomes co-mingled with solid waste. The
Contractor shall transport solid waste, excluding clearing debris, off Government property
and dispose of it in compliance with Federal, State (OAR 340-093 Solid Waste General
Provisions), and local requirements for solid waste disposal approved by the CO. The
Contractor shall comply with Federal, State, and local laws and regulations pertaining to
off-site disposal of solid wastes.

1.5.2 Chemical Wastes

Chemicals shall be dispensed ensuring no spillage to ground or water. Periodic inspections
of dispensing areas to identify leakage and initiate corrective action shall be performed and
documented. This documentation will be periodically reviewed by the CO. Chemical waste
shall be collected in corrosion resistant, compatible containers. Collection drums shall be
monitored and removed to a staging or storage area when contents are within 6 inches (15
centimeters [cm]) of the top. Wastes shall be disposed of in accordance with Federal, State,
and local laws and regulations.

1.5.3 Hazardous Wastes

The Contractor shall take sufficient measures to prevent spillage of hazardous and toxic
materials during dispensing and shall collect waste in suitable containers observing
compatibility LNAPL collected in the LNAPL storage tanks shall be managed as a Toxic
Substances Control Act (TSCA)-regulated waste as defined in Section 02120
TRANSPORTATION AND DISPOSAL OF WASTE MATERIALS. The Contractor shall
transport hazardous waste off Government property and dispose of it in compliance with
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Federal, State (OAR 340-100 to 340-103), and local laws and regulations. Spills of
hazardous or toxic materials shall be immediately reported to the CO. Cleanup and cleanup
costs due to spills shall be the Contractor’s responsibility.

1.5.4 Burning

Burning will not be permitted.

1.6 HISTORICAL, ARCHAEOLOGICAL, AND CULTURAL RESOURCES

No historical, archaeological, and cultural resources within the Contractor’s work area have
been identified. If during excavation or other construction activities any previously
unidentified or unanticipated resources are discovered or found, all activities that may
damage or alter such resources shall be temporarily suspended. The Contractor shall take
precautions to preserve all such resources as they existed at the time they were first pointed
out. The Contractor shall provide and install protection for these resources and be
responsible for their preservation during the life of the contract. Resources covered by this
paragraph include but are not limited to any human skeletal remains or burials; artifacts;
shell, midden, bone, charcoal, or other deposits; rocks or coral alignments, pavings, wall, or
other constructed features; and any indication of agricultural or other human activities. Upon
such discovery or find, the Contractor shall immediately notify the CO. While waiting for
instructions the Contractor shall record, report, and preserve the finds in accordance with the
National Historic Preservation Act and 43 Code of Federal Regulations Subtitle A Part 7,
Protection of Archaeological Resources.

1.7 POST CONSTRUCTION CLEANUP
The Contractor shall clean up all areas used for construction.
1.8 RESTORATION OF LANDSCAPE DAMAGE

The Contractor shall restore landscape features damaged or destroyed during construction
operations outside the limits of the approved work areas.

1.9 MAINTENANCE OF POLLUTION CONTROL FACILITIES

The Contractor shall maintain permanent and temporary pollution control facilities and
devices for the duration of the contract or for that length of time construction activities create
the particular pollutant. These facilities include erosion and sediment control (ESC) facilities
such as the filter fabric fences, hay or straw bale barriers, Rolled Erosion Control Products
and straw soil covers described in this document. They also include the LNAPL containment
boom that is currently in use at the site to prevent material from landfill seeps from entering
Mill Creek or Cathlamet Bay.

Maintenance on ESC facilities shall include a minimum of biweekly inspections to ensure
proper functioning. Inspections shall also be performed within 48 hours following any
24-hour period with greater than 1.0 inch (2.5 centimeters [cm]) of rainfall to assess
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performance. This will require the Contractor to monitor rainfall amounts by checking with
the Weather Service or provide and monitor an onsite range gauge. ESC materials shall be
reinforced, repaired or replaced as necessary to prevent further erosion.

Maintenance of the LNAPL containment boom during Phase I shall consist of a minimum of
biweekly inspections from the shore during low tide, followed by appropriate response
actions. Inspections shall also be performed within 48 hours following any 24-hour period
with greater than 1.0 inch (2.5 cm) of rainfall. Inspections and maintenance of the boom
shall address the following:

a. Items missing from the boom that need to be replaced
b. Alignment of boom; ensure that it is floating properly
c. Assess the need to replace absorbent material

If absorbent material requires replacement, the Contractor shall inform the CO within 24 hours

of the determination. The replacement and disposal of exhausted absorbent material is not part

of this Contract.

1.10 TRAINING OF CONTRACTOR PERSONNEL
The Contractor’s personnel shall be trained in all phases of environmental protection. The
training shall include methods of detecting and avoiding pollution, familiarization with
pollution standards, both statutory and contractual, and installation and care of devices,
vegetative covers, and instruments required for monitoring purposes to ensure adequate and
continuous environmental pollution control.

PART 2 PRODUCTS

2.1 FILTER FABRIC FENCE

2.1.1 Geotextile

a. Manufacturer’s fabric specifications must be submitted for approval and must be
available on-site.

b. Geotextile shall be a woven monofilament or non-woven fabric. Slit-film fabric shall not
be used.

c. Apparent opening size ([AOS], American Society for Testing and Materials [ASTM]
D-4751) shall be 100 to 140.

d. Water permitivity (ASTM D-4491): 0.02 sec”' minimum
e. Grab tensile strength (ASTM D-4632): 100 pounds (45 kilograms) minimum

£ Grab tensile elongation (ASTM D-4632): 30 percent maximum
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g Ultraviolet resistance (ASTM D-4355): 70 percent minimum

2.1.2 Posts: 2 inch by 4 inch (5 cm by 10 cm) wood or steel fence posts with the minimum
length indicated on the Drawings.

2.2  STRAW MULCH
Straw mulch shall be air-dried and free of undesirable seed, weeds, and coarse material.

2.3 ROLLED EROSION CONTROL PRODUCT (RECP)
The RECP shall consist of machine- fabricated biodegradable mats (either straw or coconut
fiber, or combination) covered by a biodegradable netting. Acceptable products include the

following, or equivalent:

Bon Terra? EcoNet? ENCS2
North American Green 5150 BN

If equivalent product is planned to be used, submit product proposed for approval; and
maintain a copy of manufacturer’s specifications on-site.

PART 3 EXECUTION
3.1 FILTER FABRIC FENCE
3.1.1 Construction

a. Perimeter filter fabric fence: Prior to other land-distributing or intrusive activities

b. Silt fence in trench: 8 inches wide by 12 inches deep (20 cm by 30 cm); backfill trench
with compacted native soil (see Drawings)

c. Fence posts: Maximum separation, 6 feet (2 meters [m])

d. Posts: Drive 30 inches (76 cm) into ground

e. Fabric: Stapled to posts per manufacturer’s recommendations

f  Alignment: Follow contours, within a tolerance of 1 vertical foot (0.3 m)

g Fence ends: Extend upslope perpendicular to the contour for a distance of at least 6 feet
(2 m) to inhibit flow around the end of the fence

h. Fence sections: Overlap at least 10 feet (3 m)
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3.2

3.2.1

322

33

3.3.1

Maintenance

Inspection: A minimum of bi weekly and within 48 hours after any rain fall event greater
than 1.0 inch in a 24-hour period; any damage shall be repaired immediately.

Channalized flow parallel to the fence: If trapped sediment is evident, remove the
trapped sediment

Sediment at a depth of 6 inches (15 cm): Remove sediment
Photo-degraded or damaged fabric: Replace

Final site stabilization: Remove fence

STRAW MULCH

Application

Unvegetated landfill areas and stockpile areas not protected by other means

Rate: 3 tons/acre (6.6 metric tons/hectare) (3 bales per 1,000 ft* [93 nt'], or 3 inches
(7.6 cm) thick)

Prepare soil for mulch by scarifying to a minimum depth of 4 inches (10 cm)

Secure mulch to soil: “Crimp” straw into soil by operating tracked vehicle parallel to
slope (up and down slope).

Maintenance

Stockpiled straw: 10 percent of covered area

Inspect straw mulch: A minimum of biweekly and following any 24-hour period with
greater than 1.0 inch (2.5 cm) of rainfall; inspect within 48 hours of the rainfall event;
repair by replacing straw and re-crimping

ROLLED EROSION-CONTROL PRODUCT (RECP)

Preload Pile Application

Placement: As soon as practical following completion of pile; prepare smooth surface by
operating tracked vehicles on pile

Installation: Manufacturer’s recommendations (overlap a minimum of 6 inches [15 cm])

Top of slope: Place in a trench at least 6 inches wide by 6 inches deep (15 cm by 15 cm),
backfilled with native soil or preload material
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d. Staple: Manufacturer’s recommendations

e. Reuse RECP at each preload stockpile

f Inspection: A minimum of biweekly and following any 24-hour period with greater than
1.0 inch (2.5 cm) of rainfall; inspect within 48 hours of the rainfall event. Repair and re-

staple areas where good contact with ground has been lost; maintain extra RECP
(10 percent) on site for repair work

END OF SECTION
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SECTION 01500

TEMPORARY CONSTRUCTION FACILITIES

PART 1 GENERAL

1.1

1.2

1.2

SUBMITTALS

Government approval is required for submittals with a “GA” designation; submittals having
an “FIO” designation are for information only. The following shall be submitted in
accordance with Section 01330 SUBMITTAL PROCEDURES.

SD-01 Data
Site Plan; GA

The Contractor shall submit a Site Plan within 45 calendar days after the notice to proceed
(NTP), as part of the Remedial Action Management Plan (RAMP), Section 01400. The Site
Plan shall indicate the proposed location and dimensions of any area to be fenced and used
by the Contractor, the number of trailers to be used, avenues of ingress/egress to the fenced
area details of the fence installation, and employee parking areas. Any areas that may have
to be graveled to prevent the tracking of mud shall also be identified. The Contractor shall
also indicate if the use of a supplemental or other staging area is desired.

SD-18 Records
Identification of Employees, FIO

The Contractor shall be responsible for furnishing to each employee, and for requiring each
employee engaged on the work to display, identification as approved and directed by the
Contracting Officer (CO). Prescribed identification shall immediately be delivered to the CO
for cancellation upon release of any employee. The Contractor and subcontractor personnel
shall wear markings on hard hats clearly identifying the company for whom the employee
works.

AVAILABILITY AND USE OF UTILITY SERVICES

.1 Temporary Water and Electricity

The Contractor shall provide temporary water and electricity required for construction.
Materials may be new or used and shall be adequate for the required usage, shall not create
unsafe conditions, and shall not violate applicable codes and standards.

DACWG67-03-R-0008/0009 01500-1 R0004



03018
Phase | — Tongue Point Landfill Remedial Action, Astoria, Oregon

1.2.2 Sanitation

The Contractor shall provide and maintain within the construction area minimum field-type
sanitary facilities approved by the CO requirements and regulations of the State Health
Department, County Sanitarian, or other authorities having jurisdiction. Sanitary facilities shall be
equipped with a hand-washing station. Government toilet facilities will not be available to
the Contractor’s personnel.

1.2.3 Telephone

The Contractor shall make arrangements and pay all costs for telephone facilities required.

1.2.4 Protection

Contractor shall locate and mark existing utilities and protect them from damage. Damaged
utilities shall be repaired at Contractor’s expense.

1.3 TEMPORARY ELECTRIC WIRING
1.3.1 Temporary Power and Lighting

The Contractor shall provide construction power facilities in accordance with the safety
requirements of the National Electric Code NFPA No. 70 and the SAFETY AND HEALTH
REQUIREMENTS MANUAL EM 385-1-1. The Contractor, or its delegated subcontractor,
shall enforce the safety requirements of electrical extensions for the work of subcontractors.
Work shall be accomplished by skilled electrical tradesmen.

1.3.2 Construction Equipment

In addition to the requirements of SAFETY AND HEALTH REQUIREMENTS MANUAL,
EM 385-1-1, temporary wiring conductors installed for operation of construction tools and
equipment shall be either Type TW or THW contained in metal raceways, or shall be hard
usage or extra hard usage multiconductor cord. Temporary wiring shall be secured above the
ground or floor in a workmanlike manner and shall not present an obstacle to persons or
equipment. Open wiring may only be used outside of buildings, and then only in accordance
with the provisions of the National Electric Code.

1.3.3 Submittals
Submit detailed drawings of temporary power connections. Drawings shall include, but not

be limited to, main disconnect, grounding, service drops, service entrance conductors,
feeders, GFCI'S, and all site trailer connections.
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1.4 FIRE PROTECTION

During the construction period, the Contractor shall provide fire extinguishers in accordance
with the safety requirements of the SAFETY AND HEALTH REQUIREMENTS MANUAL,
EM 385-1-1. The Contractor shall remove the fire extinguishers at the completion of
construction.

15 BULLETIN BOARD, PROJECT SIGN, AND PROJECT SAFETY SIGN
1.5.1 Bulletin Board

Immediately upon beginning of work, the Contractor shall provide a weatherproof glass-
covered bulletin board not less than 3 feet by 4 feet (91 centimeters [cm] by 122 cm) in size
for displaying the Equal Employment Opportunity poster, a copy of the wage decision
contained in the contract, Wage Rate Information poster, and other information approved by
the CO. The bulletin board shall be located at the project site in a conspicuous place easily
accessible to all employees, as approved by the CO. Legible copies of the aforementioned
data shall be displayed until work is completed. Upon completion of work the bulletin board
shall be removed by the Contractor from the Site and shall remain the property of the
Contractor.

1.5.2 Project and Safety Signs

Contractor shall furnish and install one project identification sign and one safety performance
sign in accordance with conditions hereinafter specified and layout shown on drawings
attached at end of this section. On safety performance sign all lettering shall be painted black
on white background using exterior-type paint. Signs shall be maintained in excellent
condition throughout life of job. Project sign shall be located as directed. The project and
safety signs shall be erected within 15 calendar days after receipt of the Notice to Proceed
(NTP). The data required by the safety sign shall be corrected daily, with light colored
metallic or non-metallic numerals. Upon completion of project, signs shall be removed and
shall remain the property of Contractor.

1.6 PROTECTION AND MAINTENANCE OF TRAFFIC

During construction the Contractor shall provide access and temporarily relocate roads as
necessary to maintain traffic. The Contractor shall maintain and protect traffic on all affected
roads during the construction period except as otherwise specifically directed by the CO.
Measures for the protection and diversion of traffic, including the provision of watchmen and
flagmen, erection of barricades, placing of lights around and in front of equipment and the
work, and the erection and maintenance of adequate warning, danger, and direction signs,
shall be as required by the state and local authorities having jurisdiction. The traveling
public shall be protected from damage to person and property. The Contractor’s traffic on
roads selected for hauling material to and from the Site shall interfere as little as possible
with public traffic. The Contractor shall investigate the adequacy of existing roads and the
allowable load limit on these roads. The Contractor shall be responsible for the repair of any
damage to roads caused by construction operations.
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1.6.1 Haul Roads

The Contractor shall construct access and haul roads necessary for proper prosecution of the
work under this contract in accordance with Section 02241 BASE COURSE and Section
02373 SEPARATION/FILTRATION GEOTEXTILE. Temporary access roads over the
preload stockpile area and landfill in general shall be constructed by the Contractor, as
necessary, to protect underlying materials of construction, utilities, pipes, etc., and to avoid
undo contact with landfill debris. The temporary access roads shall be a minimum of

12 inches thick. Haul roads over the prepared preload areas shall be constructed to ensure
that the 4-inch sand/gravel layer and separation geotextile remain intact during the preload
stockpile placement operations. The Contractor shall provide necessary lighting, signs,
barricades, and distinctive markings for the safe movement of traffic. The method of dust
control shall be adequate to ensure safe operation at all times. Location, grade, width, and
alignment of additional construction and hauling roads not shown on the Drawings necessary
for work under this contract shall be subject to approval by the CO and at the Contractor’s
own expense. Haul roads shall be constructed with suitable grades and widths; sharp curves,
blind corners, and dangerous cross traffic shall be avoided. Lighting shall be adequate to
assure full and clear visibility for full width of haul road and work areas during any night
work operations. Upon completion of the work, haul roads designated by the CO shall be
removed.

1.6.2 Barricades

The Contractor shall erect and maintain temporary barricades to limit public access to
hazardous areas. Such barricades shall be required whenever safe public access to paved
areas such as roads, parking areas or sidewalks is prevented by construction activities or as
otherwise necessary to ensure the safety of both pedestrian and vehicular traffic. Barricades
shall be securely placed, clearly visible, and with adequate illumination to provide sufficient
visual warning of the hazard during both day and night.

1.6.3 Gates
The Contractor shall remove the existing gate at the landfill entrance as shown in the

Drawing and install a 24-foot-wide, double-leaf gate of the type and quality equal to the
existing gate.

1.7 CONTRACTOR’S TEMPORARY FACILITIES
1.7.1 Staging Area

Contractor will be provided adequate open staging area as directed by the Contracting
Officer.

Contractor shall be responsible for keeping staging area, and office area clean and free of
weeds and uncontrolled vegetation growth. Weeds shall be removed by pulling or cutting to
within 25 mm (1-inch) of ground level. Lawn areas shall be mown to keep growth to less
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than 51 mm (2-inches). All loose debris and material subject to being moved by prevailing winds
in the area shall be picked up or secured at all times.

If the area is not maintained in a safe and clean condition as defined above the Contracting
Officer may have the area cleaned by others with the costs being deducted from the
contractor's payment.

1.7.1.1 Employee Parking

The Contractor employees shall park privately owned vehicles in an area approved by the
CO. This area shall be within reasonable walking distance of the construction site. The
Contractor employee parking shall not interfere with existing and established parking
requirements of the facilities.

1.7.1.2 Administrative Field Offices

The Contractor shall provide and maintain administrative field office facilities within the
construction area at the designated Site. Government office and warehouse facilities will not
be available to the Contractor’s personnel.

1.7.1.3 Storage Area

The Contractor shall construct a temporary 6-foot-high chain link fence around trailers and
materials located in the Contractor’s storage area located outside of the secured landfill area.
The fence shall include plastic strip inserts, colored green, so that visibility through the fence
is obstructed. Fence posts may be driven, in lieu of concrete bases, where soil conditions
permit. Trailers, materials, or equipment shall not be placed or stored outside the fenced area
unless such trailers, materials, or equipment are assigned a separate and distinct storage area
by the CO away from the vicinity of the construction Site but within the adjacent areas.
Trailers, equipment, or materials shall not be open to public view with the exception of those
items which are in support of ongoing work on any given day. Materials shall not be
stockpiled outside the fence in preparation for the next day’s work. Mobile equipment, such
as tractors, wheeled lifting equipment, cranes, trucks, and like equipment, shall be parked
within the fenced area at the end of each work day.

1.7.1.3.1 Appearance of Trailers

Trailers utilized by the Contractor for administrative or material storage purposes shall
present a clean and neat exterior appearance and shall be in a state of good repair.

1.7.1.3.2 Maintenance of Storage Area

Fencing shall be kept in a state of good repair and proper alignment. Should the Contractor
elect to traverse, with construction equipment or other vehicles, grassed or unpaved areas
which are not established roadways, such areas shall be covered with a layer of gravel as
necessary to prevent rutting and the tracking of mud onto paved or established roadways;
gravel gradation shall be at the Contractor’s discretion.
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1.7.2 Supplemental Storage Area

Upon the Contractor’s request, the CO will designate another or supplemental area for
Contractor’s use and storage of trailers, equipment, and materials. This area may not be in
close proximity of the construction site but shall be within the adjacent areas. Fencing of
materials or equipment will not be required at this Site; however, the Contractor shall be
responsible for cleanliness and orderliness of the area used and for the security of any
material or equipment stored in this area. Utilities will not be provided to this area by the
Government.

1.7.3 Security Provisions

Adequate outside security lighting shall be provided at the Contractor’s temporary facilities.
The Contractor shall be responsible for the security of its own equipment; in addition, the
Contractor shall notify the appropriate law enforcement agency and request periodic security
checks of the temporary project field office.

1.8 DELETED
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1.9

HOUSEKEEPING AND CLEANUP

Pursuant to the requirements of Clause CLEANING UP and Clause ACCIDENT
PREVENTION, of the CONTRACT CLAUSES, the Contractor shall assign sufficient
personnel to ensure compliance. The Contractor shall submit a detailed written plan for
implementation of this requirement. The plan will be presented as part of the preconstruction
safety plan and will provide for keeping the total construction site, structures, and
accessways free of debris and obstructions at all times. Any dirt or mud which is tracked
onto paved or surfaced roadways shall be cleaned away. Materials resulting from demolition
activities which are salvageable shall be stored within the fenced area described above or at
the supplemental storage area. Stored material not in trailers, whether new or salvaged, shall
be neatly stacked when stored. Work will not be allowed in those areas that, in the opinion
of the Contracting Officer, have unsatisfactory cleanup and housekeeping at the end of the
preceding day's normal work shift. At least once each day all areas shall be checked by the
Quality Control person of the Contractor and the findings recorded on the Quality Control
Daily Report. In addition, the Quality Control person shall take immediate action to ensure
compliance with this requirement. Housekeeping and cleanup shall be assigned by the
Contractor to specific personnel. The name(s) of the personnel shall be available at the
project site.

1.10 UTILITIES NOT SHOWN

The Contractor can expect to encounter, within the construction limits of the entire project,
utilities not shown on the drawings and not visible as to the date of this contract. If such
utilities will interfere with construction operations, he shall immediately notify the
Contracting Officer verbally and then in writing to enable a determination by the Contracting
Officer as to the necessity for removal or relocation. If such utilities are removed or
relocated as directed, the Contractor shall be entitled to equitable adjustment for any
additional work or delay. The types of utilities the Contractor may encounter include
waterlines, sewerlines (storm and sanitary), buried fuel tanks, septic tanks, other buried
tanks, communication lines, and powerlines. These utilities may be active or abandoned
utilities.

1.11 RESTORATION OF STORAGE AREA

Upon completion of the project and after removal of trailers, materials, sanitation facilities
and equipment from within the fenced area, the fence shall be removed and will become the
property of the Contractor. Areas used by the Contractor for the storage of equipment or
material, or other use, shall be restored to the original or better condition. Gravel used to
traverse grassed areas shall be removed and the area restored to its original condition,
including top soil and seeding as necessary.
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1.12 HARD HAT SIGNS
The Contractor shall provide 610 mm by 610 mm (24 by 24 inch) square Hard Hat Area
signs at each entry to the project or work area as directed by the Contracting Officer. A

minimum of two signs will be required. Signs shall be in accordance with the sketch at the
end of this section.

PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTION (NOT USED)

END OF SECTION
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« SIGN SHALL BE FABRICATED FROM .125 THICK 6061-T6 ALUMINUM PANEL
. COLOR
1. SAFETY RED (SR)
2. WHITE
3. WHITE
4. BLACK
« LETTERING SHALL BE HELVETICA BOLD TYPOGRAPHY.
« LETTERS AND BACKGROUND SHALL BE REFLECTIVE SHEETING MATERIAL.
«  SIGNS SHALL BE POSTED AT 6°-6” (BOTTOM SIGN TO GRADE) OR AS DIRECTED BY
THE CONTRACTING OFFICER.
LETTERING TO BE CENTERED ON PANEL.
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US Army C i
2) of EnginZersorp‘ Locction 174~
3 i Secttle District
v @“ 9 172"
- *] Architect: Contracior:
Smith Associates, Inc. 1/8*
Seattle, Washington /8
1/8°
178"
7 3/74*
2- 0° l [ - 9° ol of
A A AR X
- [l 2°
6'- 0"

NOTES O

l. ONE-TO TWO-LINE DESCRIFTION OF CORPS
RELATIONSHIP TO PROJECT.
COLOR: BLACK
TYPEFACE: 1.25" HELVETICA REGULAR
MAX. LENGTH: 19~

6.

CORPS COMMUNICATION MARK (2' X 2') WITH

CASTLE AND DISTRICT NAME WILL BE GOVERNMENT 5
FURNISHED. MOUNT AS SHOWN. DRILL 5/16" HOLES
AND SECURE WITH 1/4"X 1 1/2° NC ALUMINUM BOLTS.

ONE-TO THREE-LINE PROJECT TITLE LEGEND
DESCRIBES THE WORK BEING DONE UNDER
THIS CONTRACT.

COLOR: BLACK

SCALE: 3/4“=1-0"

ONE-TO FIVE-LINE IDENTIFICATION OF PRIME
CONTRACTORS INCLUDING:TYPE (ARCH., GENERAL
CONTRACTOR, ETC.) CORPORATE OR FIRM
MAME, CITY, STATE.

COLORs BLACK

TYPEFACE: 1.25" HELVETICA REGULAR

MAX. LENGTH: 21¢

ALL TYPOGRAPHY IS FLUSH LEFT AND RAG

RIGHT, UPPER AND LOWER CASE WITH INITIAL
CAPITALS ONLY AS SHOWN.

TYPEFACE: 3" HELVETICA BOLD
MAX. LENGTH: 42~

ONE-TO TWO-LINE IDENTIFICATION OF PROJECT
OR FACILITY

COLOR: BLACK

TYPEFACE: 1.5” HELVETICA REGULAR

MAX. LENGTH: 42~

S. CROSS-ALIGN THE FIRST LINE OF PROJECT OR
FACILITY WITH FIRST LINE OF THE CORPS

SIGNATURE (US ARMY CORPS) AS SHOWN.

REVISED 7 APRIL 1988

U.S. ARMY CORPS OF ENGINEERS
SEATTLE DISTRICT

CIVIL WORKS

PROJECT IDENTIFICATION SIGN

DRAWN BY: R.L.L.
CHECKED 8Y: R.L.M.

SCALE: AS SHOWN

SHEET | OF 3
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3-1
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4 172"

io 172"

2 174"
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Safety is a Job
Requirement

Public Use Area Development
Osage River Bgsin

Pacific Marine Construction Corp.
Galveston, Texas

NOTES

STANDARD TWO-LINE TITLE”SAFETY IS A
JOB REQUIREMENT~, WITH 8" 0.D. SAFETY
GREEN FIRST AID LOGO.

COLOR: TO MATCH PMS 347.

TYPEFACE: 3“ HELVETICA BOLD

COLOR: BLACK

ONE-TO TWO-LINE PROJECT TITLE LEGEND
DESCRIBES THE WORK BEING DONE UNDER

COLOR: BLACK
TYPEFACE:
MAX. LINE LENGTH: 427

2 /47
a- Doys without @
S W ~
1 1/87 :::r::eim hes 6 lost time njury | (| 4 T/B
3~ i "
I 7/8% Sy rees® | 4 /8
3" Lost time -
| 1/8” O injurlies 41/8
3 7/8" Co3”
34 24-2" "2,', -5~
a- o
SCALE: 3/47=1"-Q0"
L2022 020 202
1 1 ‘1 1
S
/8 4
3 1/8"
THIS CONTRACT AND NAME OF HOST PROJECT.
1.5 HELVETICA REGULAR 7/8..;'
NAME OF MO SCALE

ONE-TO TWO-LINE 1DENTIFICATION:
PRIME CONTRACTOR AND CITY, STATE ADDRESS.
COLOR: BLACK

TYPEFACE: 1.5” HELVETICA REGULAR

MAX. LINE LENGTH: 42~

STANDARD SAFETY RECORD CAPTIONS SHOWN.
COLOR: BLACK
TYPEFACE: 1.25" HELVETICA REGULAR

REPLACEABLE NUMBERS ARE TO BE MOUNTED ON
WHITE .060 ALUMINUM PLATES AND SCREW-
MOUNTED TO BACKGROUND.

COLOR: BLACK

TYPEFACE: 3" HELVETICA REGULAR

PLATE SIZE: 2.5 X 8*

ALL TYPOGRAPHY IS FLUSH LEFT AND
RAG RIGHT, UPPER AND LOWER CASE WITH
INITIAL CAPITALS ONLY AS SHOWN.

U.S. ARMY CORPS OF ENGINEERS
SEATTLE DISTRICT

CIVIL WORKS

SAFETY PERFORMANCE SIGN

DRAWN BY: R.L.L.
CHECKED BY: R.L.M. SCALE: AS SHOWN|

REVISED 7 APRIL 1988 SHEET 2 OF 3
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SEE NOTE 7
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48"
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NO SCALE i1
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THE SIGN PANELS ARE TO BE

FABRICATED FROM 3/4” HIGH -
DENSITY OVERLAY PLYWOOD.

SIGN GRAPHICS TQ BE PREPARED ON

A WHITE NON-REFLECTIVE VINYL FILM
WiTH POSITIONABLE ADHESIVE BACKING.

ALL GRAPHICS ON THE .PROJECT SIGN

ARE 70 BE DIE-CUT OR ZOMPUTER-CUT NOWREFLECTIVE
VINYL, PRE-SPACED {EGENDS PREPARED
IN THE SIZES AND TYPEFACES SPECIFIED
AND APPLIED TO THE BACKGROUND PANEL
FOLLOWING THE GRAFHIC FORMATS SHOWN.

DRILL AND INSERT SIX .375% T-NUTS
FROM THE FRONT FACE OF THE HDO
SIGN PANEL.  FUNGE OF TNUT TO BE FLUH
WITH SGN FACE. '

APPLY GRAPHIC PANEL TO PREPARED
HDO PLYWOOD PANEL FOLLOWING
MANUFACTURERS® INSTRUCTIONS.

§ SIGN UPRIGHTS TO BE STRUCTURAL
GRADE 4” X 4” TREATED DOUGLAS
FIR OR SOUTHERN YELLOW PINE,
NO, | OR BETTER. POST TO BE 127
LONG. DRILL SiX .375” MOUNTING
HOLES IN UPRIGHTS TO ALIGN WITH
T-NUTS IN SIGN PANEL. COUNTERSINK
(1/2") BACK OF HOLE TO ACCEPT
SOCKET HEAD CAP SCREW (4”7 X .375™.

7  ASSEMBLE SIGN PANEL AND UPRIGHTS .
IMBED ASSEMBLED SiIGN PANEL AND
UPRIGHTS IN 4’ HOLE. LOCAL $OIL
CONDITIONS AND/QOR WIND LOADING
MAY REQUIRE BOLTING ADDITIONAL
2” X 4* STRUTS ON INSIDE FACE
QF UPRIGHTS TO REINFORCE
INSTALLATION AS SHOWN.

U.S. ARMY CORPS OF SNGINEERS
SEATTLE OISTRICT

CIVIL WORKS
SIGN FABRICATION
AND MOUNTING DETAILS

DRANN BY: R.L.L.
CHECKED BY: R.L.M. SCALE: AS SHOWN
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